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November 15, 2013 
 
 
Mr. James Saric 
Remedial Project Manager 
USEPA Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3511 
 
Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies  
Monthly Progress Report, October 2013 

   
Dear Jim: 
 
Attached is the 80

th
 monthly progress report for the Allied Paper, Inc./Portage Creek/Kalamazoo 

River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility Studies (SRI/FS). 
The monthly progress report is submitted per Paragraph 37 of the February 2007 
Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864, 
and Section 7.1 of the associated Statement of Work (SOW). This report is also submitted per 
Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863) and 
Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925).   
 
If you have any questions, please do not hesitate to contact me. 
 
Sincerely, 
 
 
 
 
L. Chase Fortenberry, PG 
Manager – Environmental Engineering, Environmental Affairs 
Georgia-Pacific LLC 
 
Attachments 
 
cc: Michael Berkoff, USEPA 

Ramon Mendoza, USEPA 
Paul Bucholtz, MDEQ  
Judith Alfano, MDEQ 
Sharon Hanshue, MDNR 
Jeff Keiser, CH2M HILL  
Todd King, CDM-Smith  
Todd Goeks, NOAA 
Jessica Winter, NOAA 
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Julie Sims, NOAA 
Richard Gay, Weyerhaeuser Company 
Martin Lebo, Ph.D., Weyerhaeuser Company 
Kathy Huibregtse, ENVIRON 
Garry Griffith, P.E., Georgia-Pacific LLC 
Garret E. Bondy, P.E., AMEC E&I, Inc. 
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Significant Developments and Activities during the Period: 

• On October 11, 2013, AMEC, on behalf of Georgia-Pacific, notified USEPA and MDEQ that 
reconnaissance activities would be conducted in Area 4 beginning the week of 
October 21, 2013.  Reconnaissance activities conducted in Area 4 in October included 
erosion pin survey, staff gage installation, and bathymetric survey activities. 

• On October 14, 2013, Georgia-Pacific submitted its Response to USEPA and MDEQ 
Comments to the November 2012 Draft Area 2 SRI Report. 

• On October 15, 2013, Georgia-Pacific submitted the Monthly Progress Report for September 
2013 (Report #79).  A CD containing analytical data results from the sampling activities 
outlined in the Area 3 SRI/FS Supplemental FSP and conducted from July to September 
2013 was submitted to USEPA and MDEQ with that report. 

• On October 30, 2013, Georgia-Pacific received USEPA draft comments on the revised Draft 
Area 1 FS. 

• On October 31, 2013, Georgia-Pacific received MDEQ draft comments on the revised Draft 
Area 1 FS. 

• Georgia-Pacific awaits the following: 

– MDEQ’s complete response to the January 9, 2013 Freedom of Information Act 
request. 

– USEPA response to the revised Draft Area 1 FS, submitted July 29, 2013. 

– USEPA comments on the revised Draft Area 2 SRI Report, submitted 
September 20, 2013. 

– USEPA comments on the technical memo on the proposed 2013 bank maintenance 
for Plainwell No. 2 Dam Area, submitted on October 4th.  

 

Data Collected and Field Activities Conducted during the Period 

• Field activities conducted within Area 4 in October 2013 included erosion pin survey, staff 
gage installation and bathymetric survey activities.  These activities represent a portion of the 
reconnaissance activities outlined in the USEPA-approved Area 4 SRI/FS Work Plan. 

 
 
Laboratory Data Received during the Period 

• None. 

 
 
Problems 

• None. 

 

Actions Taken to Correct Problems 

• NA. 
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Developments Anticipated during the Next Two Reporting Periods 

• Georgia-Pacific plans to host a conference call on November 12, 2013 with USEPA and 
MDEQ to discuss draft comments related to the revised Draft Area 1 FS. 

• Georgia-Pacific plans to host a conference call on November 14, 2013 with USEPA, MDEQ, 
and the project Work Group to discuss fish trend projections presented in the revised Draft 
Area 1 FS. 

• Georgia-Pacific plans to meet with USEPA and MDEQ in November 2013 to discuss draft 
comments related to the revised Draft Area 1 FS. 

• Georgia-Pacific plans to meet with USEPA and MDEQ in November 2013 to discuss 
preliminary information related to the Area 2 ASTM approach. 

• Georgia-Pacific anticipates receipt of USEPA final comments on the revised Draft Area 2 SRI 
Report. 

• Georgia-Pacific plans to perform bank maintenance in the Plainwell No. 2 Dam Area following 
USEPA approval of the tech memo submitted on October 4. 

• Georgia-Pacific plans to submit the Draft Area 3 SRI Report to USEPA for review during the 
month of November.   

• Georgia-Pacific plans to participate on a conference call on November 18, 2013 with USEPA-
Superfund and USEPA-GLNPO to discuss design and schedule related to removal of the 
Otsego Township Dam. 

• Georgia-Pacific anticipates completion of Area 4 reconnaissance activities started the week 
of October 21, 2013 in December 2013. 

 
 


